@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: August 21, 2015 REPORT NO.: 33 PROJECT: R-29424 Indiana Ave. Reconstruction

NOTICE TO PROCEED DATE: Oct. 31, 2014

DAY & DATE WORK IN PROGRESS
Sat. / Sun. Milestone crews worked Saturday 8.15 setting castings to grade and completing fine grading and clean-up of Phase IB from Marr Rd. to Brooks St.
8-15/8-16 Milestone also continued the preparation of subgrade for sidewalks and drive approaches.
Mon. The Contractor continued the installation of 24”” RCP storm piping in Phase I11. They also continued excavation and grading of sidewalks and drive
8-17 approaches in Phase 11 as well preparation of subgrade and placement of sidewalks and drive approaches in Phase II.

Tues Milestone continued the installation of 24” RCP storm piping in Phase 111 and they also continued mass excavation of this phase of the project. They also

8-18 continued subgrade preparation for sidewalks and drive approaches and their subcontractor (Harmon) continued placing concrete drive approaches in
Phase II.
Wed. Milestone continued the installation of 24” storm piping and manhole structures in Phase I11. They also continued preparation of subgrade for sidewalks
8-19 and drive approaches in Phase .
Thurs The Contractor dropped back and began the installation of catch basins and laterals in Phase I11 as CCU crews are relocating the 6” water main at the west
8-20. end of the project. Milestone also continued mass excavation of Phase 111 between Cherry St. and Mapleton St. Milestone crews also worked on
preparation and placement of sidewalk sections, drive approaches and curb ramps. Conducted Site Walk # 7
Fri. Milestone continued mass excavation as well as the installation of catch basins and laterals in Phase Ill. Milestone crews also continued excavation,
8-21 grading and the preparation and sidewalks and drive approaches in Phase Il and Harmon continued placing drive approaches.
Look Ahead

Milestone crews will complete mass excavation and continues the installation of storm piping and structures in Phase I11. Crews will also continue

for the week of preparation and placement of sidewalks, curb ramps, and drive approaches in Phases | and I1.

8-22 thru 8-28




